
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:53 AM
Run date

Time

Reviewer: Wright, Doug 26-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 001 Date: 26-Jun-2010 Saturday

Approved Date:

Shift Hours: 07:30 am 03:30 pm Break: Over Time: 08:00

Const Calendar Day: 291

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 T-GBP-053.036CCO-036 Tower Anchorage Base Plate - Erect

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JOSE ROMOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

Diary: Dispute

General Comments

ABF crews, three laborers and a field engineer, work from 07.00 to 15.30.

ABF cleaned the Pier T1 area to remove foreign materials from concrete surface.

ABF prepared for grouting 60 Mpa high strength non-shrink grout between the 100mm thick base plates
and the Pier T1 footing.

ABF completed grouting 12 rings around the 150mm dowels and 40 rings around the 75mm anchors in the
south shaft area.

001 T-GBP-053.036
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